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Project Name - Project ID /
District _ Construction Proj Start Act Start Proj Finish Act Finish Original Current
Comments Proposition  Contractor AE Firm % Complete Risk Factor Date Date Date Date Budget Budget
AIRWAY FEASIBILITY STUDY - PBE04ST101 468,197 93,875
DISTRICT3 3 KIMLEY-HOR-001 100% 12/7/2004 12/7/2004 8/19/2005 8/19/2005
AIRWAY FEASIBILITY STUDY: Preparation of engineering feasibility study for proposed
extension of Airway from Gateway Blvd. East to Delta. Final report will be accepted. Route is
feasible and Phase | to be added to future Bond Election project list.
AIRWAY PUMP STATION - PBEO4FC101 113,400 139,257
DISTRICT3 2 RBM ENGRG-001 100% 3 6/13/2005 6/13/2005 12/2/2005
Project Completed.
CEDAR GROVE PH 1 THRU 9 - PBE04ST107 7,306,175 6,991,233
DISTRICT3 3 CEA ENGINE-001 75% 1 5/31/2005 5/31/2005 8/31/2006
Under construction starting to work last two streets.
CEDAR GROVE PH 11 THRU 12 - PBE04ST106 878,100 1,038,765
DISTRICT3 3 CEA ENGINE-001 80% 1 5/31/2005 5/31/2005 8/31/2006
Under construction expect completion in October 06.
CEDAR GROVE PHS 10 - PBE04ST105 234,128 173,658
DISTRICT3 3 CEA ENGINE-001 1% 3
CEDAR GROVE PH 10: DESIGN ONLY of street and drainage improvements on Mimosa from
Carolina to Durrill. Design completed. Construction estimate $840,259.
HAWKINS ROW ACQUISITION - PBE04ST111 1,000,000 1,000,000
10,000,000 9,436,786




